

Quarterly update

September - November 2026

DELIVERING FOR QUEENSLAND

Logan and Gold Coast Faster Rail

Kingston

Wembley Road, Logan Central to Scrubby Creek, Kingston

Key benefits for the community

- Improved network efficiency
- Improved accessibility
- Improved safety

24/7 works

Monday 14 September - Saturday 19 September 2026

- Site investigation activities
- Removing and installing overhead line infrastructure, including piling works for foundations
- Telecommunications, signalling and cable service route works, involving excavating and concreting activities
- Removing and delivering materials

During the works there will be changed traffic and pedestrian conditions on:

- Jones Close
- Kingston Road service road
- Jacaranda Avenue.

Work hours

Standard work hours: 6.30am to 6.30pm, Monday to Saturday.

Out of hours works: Intermittently, 6.30pm to 6.30am, Monday to Sunday and 6.30am to 6.30pm Sundays

24/7 works: Monday 14 September – Monday 5 October 2026

Weather and site conditions permitting.

Track closures

Between **Saturday 19 September to Sunday 11 October 2026**, there will be track closures and travel changes on the Beenleigh and Gold Coast train lines.

Please consider your travel options, plan ahead, and allow extra travel time. Download the **Translink app**, visit **translink.com.au** or call **13 12 30**.

Noise barriers

Works will commence on progressively removing noise barriers at key locations, along the rail corridor. This is to enable the corridor widening works.

The project team will contact property owners and residents adjacent to these works, to provide further information.

Construction lookahead

In addition to ongoing enabling works between Wembley Road, Logan Central and Scrubby Creek Kingston, the following construction activities will commence from September 2026.

Works in and around the rail corridor:

- earthworks to prepare the ground for track laying activities
- installing infrastructure for overhead lines, including piling works for foundations
- relocating existing, and installing new services such as sewer and drainage, which will involve excavation and concrete works.

Please see map over the page.

We appreciate your patience during these works. We will continue to keep you updated as works progress.

What to expect

- Increased noise, dust and vibration, with mitigations in place, as required.
- Construction vehicles and equipment, with flashing lights and reversing alarms, for safety.
- Lighting towers at night, directed away from residences where possible.
- Increased workforce and construction traffic on local roads, include heavy vehicles.
- Increased vehicles accessing rail corridor access gates in local streets. *See map over the page.*
- Changed traffic and pedestrian conditions on local roads, with signage and traffic control in place.
- Qualified fauna spotters/catchers during vegetation clearing works, as required.
- Drone equipment in use for surveying and site photography.

Stay up to date

Search on tmr.qld.gov.au: 'Logan Gold Coast Faster Rail'

Email: lgcrail@activusalliance.com.au

Call: 1800 957 066 (all hours)

For more information, **scan the QR code.**

www.tmr.qld.gov.au/logangoldcoastrail

For information in **Gagana Sāmoa**, **ਪੰਜਾਬੀ**, **简体中文**, **عربي** and **தமிழ்** or other support services, please contact the project team on **1800 957 066** (9am – 5pm Monday to Friday).


13 QGOV (137468)
www.tmr.qld.gov.au | www.qld.gov.au

Australian Government | BUILDING AUSTRALIA

QueenslandRail

Queensland Government

Kingston works area – Wembley Road, Logan Central to Scrubby Creek, Kingston



This plan is subject to change and further design development.

About the works

Wembley Road, Logan Central to Scrubby Creek, Kingston

- Widening the rail corridor
- Relocating and installing new tracks and other rail infrastructure
- Upgrading Kingston station
- Local road improvements – Wembley Road, Mayes Avenue, David Street and the intersection of Jacaranda Avenue and Milky Way

About the Logan and Gold Coast Faster Rail project

These works are part of the Logan and Gold Coast Faster Rail (LGC) project, which includes:

- doubling the tracks between Kuraby and Beenleigh
- providing modern station upgrades and improved walking and cycling connections
- removing five open level crossings.

The LGC project is jointly funded by the Australian and Queensland governments.

Scan the QR code to receive email updates and notifications. You can select the station precinct/s most relevant to you.